ALTERNATE 3 - INSTALL 50 MW SUBSTATION, ELIMINATE STEAM USE, ADD ENGINE GENERATORS AND CONVERT TO 60 HZ POWER

CONSTRUCTION Construction Design Escalation
DESCRIPTION QTY UM UNIT $$ TOTAL Contingency | Contingency Year I
Phase 1
Demolition of T1, T3 and Auxiliaries 1T LS % 700,000 $ 700,000 20% 30%
Demolition of T4, T3 and Auxiliaries 1 Ls 5 700,000 3 700,000 20% 30%
Complete Boiler House Equipment Demolition 1 Ls § 1,700,000 $ 1,700,000 20% 30%
New 50 MVA Substation 1 LS % 14,000,000 % 14,000,000 20% 20%
West Site Redevelopment and Retention Pond Removal 1 Ls 5 5,000,000 $ 5,000,000 20% 30%
Wartsila 18V50DF - Installed 3 LS $ 19,800,000 % 59,400,000 20% 20%
Plant Building to House Engine Generators and Control Room 1 LS 3 7.200,000 $ 7,200,000 20% 30%
Fuel Gas and Fuel Oil Lines to West Power Complex 1 LS % 731,700 % 731,700 20% 30% 2021
New 60 Hz Ring Bus at WPC or PFC Building 1 LS 3§ 2,500,000 $ 2,500,000 20% 30%
New Aux Ring Bus at DPS 3 - LS § 1,200,000 §% - 20% 30%
New 25 MV Static Frequency Changer 3 Ls 5 7,250,000 $ 21,750,000 20% 30%
Power Plant Control System 1 LS § 4,000,000 % 4,000,000 20% 30%
New Carrolton Feeders From West Power Complex to Loads 1 LS % 1,860,000 % 1,860,000 20% 30%
Development and installation of integrated communications & control system, New Equip 1 Ls 5 10,000,000 $ 10,000,000 20% 30%
- 3 - S -
SubTotal (2019 Dollars) $ 129,541,700] & 25,908,000] & 31,523,000

Escalated Tetal S 136,099,749 | $ 27,219,593 | § 99,118,852




